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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00023 to W56HZV-07-C-0096

1.  The purpose of Modification P00023 to Contract W56HZV-07-C-0096 is to exercise an option for 11,120 STS Level of Effort (LOE) hours

for work listed on Work Directives, M50-813-000 Revision 0.  In addition, this contractual action extends the Period of Performance on

CLIN 0010AB to 14 February 2008 in accordance with Work Directive M50-911-000, Revision 1.

2.  This option exercise is acquiring 11,120 STS LOE hours on the following CLIN:

    CLIN                                        Prior                      This Change                      Total

    0007AE

    WD:  M50-813-000 Revision 0

    Hours                                                0                   11,120                             11,120

    Estimated Cost                           $           0             $    759,274                      $     759,274

    Materials/ODC's (w/ G&A)                 $           0             $    431,786                      $     431,786

    Materials/ODC's FCCM                     $           0             $         43                      $          43

    Total Cost                               $           0             $  1,191,103                      $   1,191,103

    Labor Fee                                $           0             $     69,389                      $      69,389

    Materials/ODC's Fee                      $           0             $     39,508                      $      39,508

    Total Fee                                $           0             $    108,897                      $     108,897

    Total CPFF                               $           0             $  1,300,000                      $   1,300,000

    a.  The hours optioned to date are 597,255 leaving 1,902,745 available for future option exercise.

    b.  The ODC/Material cost dollar options to date are $66,792,702, leaving $211,107,298 available for future option exercise.

    c.  The option is exercised prior to 19 December 2007.

3.  The STS LOE option hours exercised under Modification P00023 are at a rate of $74.52 ($68.28 for estimated cost and $6.24 for the

contractor's fixed fee) for Work Directive M50-813-000 Revision 0.

4.  This modification impacts the contract amount.  This contractual action increases the total contract amount by $1,300,000 from the

prior amount of $114,941,022 to a new total of $116,241,022.

                                               Prior                  This Change                Total

     Estimated Cost (including ODCs)           $105,314,092           $  1,191,103               $ 106,505,195

     Fixed Fee                                 $  9,626,930           $    108,897               $   9,735,827

     Cost Plus Fixed Fee (including ODCs)      $114,941,022           $  1,300,000               $ 116,241,022

5.  All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0023 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0007AE        SERVICES LINE ITEM                                                                           $      1,300,000.00              __________________                                                                            __________________

              NOUN: SUPT. 3HBCT/ID AT FT. BENNING

              PRON: W176F96672    PRON AMD: 01    ACRN: BC

              AMS CD: 2571

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,191,103

                COMPLETION DATE:  31 MAR 2008                                               Fixed Fee:        $   108,897

                LEVEL OF EFFORT:  11,120 Hours                                              CPFF:             S 1,300,000

                MODIFICATION:  P00023

               P00023 Breakdown:

                Work Directive M50-813 Rev. 0

                Estimated Labor Cost:   $   759,274

                Materials/ODCs:         $   431,786

                Materials/ODCs FCCM:    $        43                                        ___________

                Total Cost:             $ 1,191,103

                Labor Fee:              $    69,389

                Materials/ODCs:         $    39,508

                Total Fee:              $   108,897                                        ___________

                CPFF:                   $ 1,300,000

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2008

                            $     1,300,000.00
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0010          SECURITY CLASS: Unclassified

0010AB        SERVICES LINE ITEM                                                                           $         19,997.00              __________________                                                                            __________________

              NOUN: FMS QUALITY SPT FOR M109

              PRON: 2S7FMS012S    PRON AMD: 01    ACRN: AL

              AMS CD: 44201100000

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $    18,321

                COMPLETION DATE:  14 FEB 2008                                               Fixed Fee:        $     1,676

                LEVEL OF EFFORT:       0 Hours                                              CPFF:             S    19,997

                MODIFICATION:     P00008, P00010, P00023

                      P00008 Breakdown:

                Estimated Labor Cost:   $         0

                Materials/ODCs:         $    18,319

                Materials/ODCs FCCM:    $         2                                        ___________

                Total Cost:             $    18,321

                Labor Fee:              $         0

                Materials/ODCs:         $     1,676

                Total Fee:              $     1,676                                        ___________

                CPFF:                   $    19,997

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2008

                            $        19,997.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours by a maximum of 2,500,000 manhours each year for a maximum of 12,500,000.  The allocation

of these hours is as follows:

     STS Hours optioned to date are 597,255, leaving 1,902,745 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods.   The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2011

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           2,500,000 man-hours

        b)      Option Year 1                                    2,500,000 man-hours

        c)      Option Year 2                                    2,500,000 man-hours

        d)      Option Year 3                                    2,500,000 man-hours

        e)      Option Year 4                                    2,500,000 man-hours

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.15% of costs.  STS

material and other direct cost dollars optioned to date are $66,792,702, leaving $211,107,298 available for future options. exercises.

                                               *** END OF NARRATIVE B0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0007AE  W176F96672             BC       1        $               0.00  $       1,300,000.00            $       1,300,000.00

        2571

                                                                           _________________

                                                         NET CHANGE    $       1,300,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BC        21   72020000076B6BAH25710002571  S11173                W52P1J           $       1,300,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,300,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     114,941,022.00              $       1,300,000.00              $     116,241,022.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

BC       21  070720200000     S11173  76B6BAH257100000002571MIPR7FDATTAMLA7H3LMBS11173
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